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ESTIMATE RUN 03/22/2012

ESTIMATE SUMMARY 09:18:11

CONTID: C18141         ESTIMATE NO: 0004 FINL 2005

PCN: 18141-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 CULVERT REPAIR MP 93.3 - RIFLE PERCENT TIME:

PROJECT NO: C 0063-037                    

US 6 CULVERT REPAIR MP 93.3 - RIFLE

NAME OF ROAD: 006D

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

GOULD CONSTRUCTION, INC.  FORMERLY NORM GOULD & SONS CONST. PAY PERIOD ENDING 03/22/2012 DATE TIME STARTED 09/19/2011

P. O. BOX 130 DATE LET 07/14/2011 DATE WORK BEGAN 09/19/2011

6874 HWY 82 DATE AWARDED 07/25/2011 DATE TIME STOPPED 11/07/2011

 DATE CONTRACT EXECUTED 08/12/2011 DATE ACCEPTED 11/07/2011

GLENWOOD SPRINGS CO 81601     970-945-7291 DATE NOTICE TO PROCEED 09/19/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 309,018.93 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 310,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,650.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.72

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

4,650.00

$

$

$

$

300.00

308,718.93

309,018.93

0.00

309,018.93

0.00

0.00

309,018.93

0.00

AMOUNT DUE 309,018.93 4,650.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,650.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

50.0 TIME ALLOW: 11/14/2011 ??:??:??

ORIG TIME ALLOW: 10/21/2011 ??:??:??
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PCN: 18141-BID    ESTIMATE RUN 03/22/2012

PROJECT: C 0063-037                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

0010 Removal of Pipe 97.000

0.000

202-00035  
 

97.000

LF  

20.00000 1,940.0097.000

0.00

0015 Removal of Wall 265.000

0.000

202-00160  
 

265.000

SF  

5.00000 1,325.00265.000

0.00

0020 *Removal of Asphalt Mat (Planing) 284.000

0.000

202-00240  
 

284.000

SY  

15.00000 4,260.00284.000

0.00

0025 Embankment Material (Complete In Place) 1,893.000

0.000

203-00060  
 

1,893.000

CY  

15.00000 28,395.001,893.000

0.00

0030 Muck Excavation 44.000

0.000

203-00100  
 

44.000

CY  

50.00000 2,200.0044.000

0.00

0035 Rolling 0.000

0.000

203-01140  
 

0.000

HOUR

85.00000 0.000.000

0.00

0040 Blading 0.000

0.000

203-01500  
 

0.000

HOUR

118.00000 0.000.000

0.00

0045 Truck (Dump) 0.000

0.000

203-01582  
 

0.000

HOUR

97.00000 0.000.000

0.00

0050 Front End Loader (Rubber Tire) 3.500

0.000

203-01590  
 

3.500

HOUR

90.00000 315.003.500

0.00

0055 Combination Loader 3.500

0.000

203-01594  
 

3.500

HOUR

70.00000 245.003.500

0.00



CONTID: C18141         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 18141-BID    ESTIMATE RUN 03/22/2012

PROJECT: C 0063-037                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 10.000

0.000

203-01597  
 

10.000

HOUR

200.00000 2,000.0010.000

0.00

0065 Laborer 35.000

0.000

203-02330  
 

35.000

HOUR

30.00000 1,050.0035.000

0.00

0070 Structure Excavation 1,457.000

0.000

206-00000  
 

1,457.000

CY  

10.00000 14,570.001,457.000

0.00

0075 Erosion Log (8 Inch) 175.000

0.000

208-00007  
 

175.000

LF  

4.00000 700.00175.000

0.00

0080 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

550.00000 550.001.000

0.00

0085 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1.000

EACH

1,350.00000 1,350.001.000

0.00

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

30.00000 0.000.000

0.00

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

135.00000 0.000.000

0.00

0100 Erosion Control Supervisor 47.000

0.000

208-00206  
 

47.000

DAY 

130.00000 6,110.0047.000

0.00

0105 Water Control 1.000

0.000

208-00400  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0110 *Seeding (Native) 0.200

0.000

212-00006  
 

0.200

ACRE

2,500.00000 500.000.200

0.00
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PCN: 18141-BID    ESTIMATE RUN 03/22/2012

PROJECT: C 0063-037                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Soil Conditioning 0.200

0.000

212-00032  
 

0.200

ACRE

5,500.00000 1,100.000.200

0.00

0120 *Mulching (Weed Free Straw) 0.200

0.000

213-00004  
 

0.200

ACRE

5,500.00000 1,100.000.200

0.00

0125 *Mulch Tackifier 15.000

0.000

213-00061  
 

15.000

LB  

30.00000 450.0015.000

0.00

0130 Soil Retention Blanket (Straw/Coconut) 964.000

0.000

216-00041  
 

964.000

SY  

2.00000 1,928.00964.000

0.00

0135 Aggregate Base Course (Class 3) 86.000

0.000

304-03005  
 

86.000

CY  

30.00000 2,580.0086.000

0.00

0140 Aggregate Base Course (Class 6) 345.290

0.000

304-06000  
 

345.290

TON 

21.00000 7,251.09345.290

0.00

0145 *Hot Mix Asphalt (Patching) (Asphalt) 73.130

0.000

403-00720  
 

73.130

TON 

300.00000 21,939.0073.130

0.00

0150 Geotextile (Erosion Control) (Class 1) 95.000

0.000

420-00102  
 

95.000

SY  

1.75000 166.2595.000

0.00

0155 Riprap (12 Inch) 32.000

0.000

506-00212  
 

32.000

CY  

105.00000 3,360.0032.000

0.00

0160 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000

SY  

1.75000 0.000.000

0.00

0165 *Concrete Class B 3.000

0.000

601-01000  
 

3.000

CY  

700.00000 2,100.003.000

0.00
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PCN: 18141-BID    ESTIMATE RUN 03/22/2012

PROJECT: C 0063-037                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Concrete Class B (Wall) 33.000

0.000

601-01050  
 

33.000

CY  

625.00000 20,625.0033.000

0.00

0175 *Reinforcing Steel 2,660.000

0.000

602-00000  
 

2,660.000

LB  

1.15000 3,059.002,660.000

0.00

0180 60x38 Inch Reinforced Concrete Pipe Elliptical (CIP) 100.000

0.000

603-02485  
 

100.000

LF  

280.00000 28,000.00100.000

0.00

0185 12 Inch Plastic Pipe 100.000

0.000

603-50012  
 

100.000

LF  

12.00000 1,200.00100.000

0.00

0190 Fence (Plastic) 244.000

0.000

607-11525  
 

244.000

LF  

2.00000 488.00244.000

0.00

0195 Trash Guard Special 1.000

0.000

616-30499  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

0200 *Bollard 2.000

0.000

622-00270  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0205 Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00

0210 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

44,998.00000 44,998.001.000

0.00

0215 *Epoxy Pavement Marking 3.000

0.000

627-00005  
 

3.000

GAL 

120.00000 360.003.000

0.00

0220 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000

GAL 

75.00000 0.000.000

0.00
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PCN: 18141-BID    ESTIMATE RUN 03/22/2012

PROJECT: C 0063-037                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Flagging 554.000

0.000

630-00000  
 

554.000

HOUR

27.00000 14,958.00554.000

0.00

0230 *Traffic Control Inspection 19.000

0.000

630-00007  
 

19.000

DAY 

100.00000 1,900.0019.000

0.00

0235 *Traffic Control Management 36.000

0.000

630-00012  
 

36.000

DAY 

600.00000 21,600.0036.000

0.00

0240 *Barricade (Type 3 M-B) (Temporary) 6.000

0.000

630-80336  
 

6.000

EACH

60.00000 360.006.000

0.00

0245 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000

EACH

6.00000 0.000.000

0.00

0250 *Construction Traffic Sign (Panel Size B) 16.000

0.000

630-80342  
 

16.000

EACH

6.00000 96.0016.000

0.00

0255 *Construction Traffic Sign (Panel Size C) 7.000

0.000

630-80343  
 

7.000

EACH

6.00000 42.007.000

0.00

0260 *Construction Traffic Sign (Special) 73.000

0.000

630-80344  
 

73.000

SF  

18.00000 1,314.0073.000

0.00

0265 *Portable Message Sign Panel 132.000

0.000

630-80359  
 

132.000

DAY 

36.00000 4,752.00132.000

0.00

0270 *Drum Channelizing Device 27.000

0.000

630-80360  
 

27.000

EACH

36.00000 972.0027.000

0.00

0275 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000

EACH

36.00000 0.000.000

0.00
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PCN: 18141-BID    ESTIMATE RUN 03/22/2012

PROJECT: C 0063-037                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:18:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Drum Channelizing Device (With Light) (Steady Burn) 12.000

0.000

630-80364  
 

12.000

EACH

36.00000 432.0012.000

0.00

0285 *Traffic Cone 12.000

0.000

630-80380  
 

12.000

EACH

12.00000 144.0012.000

0.00

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0305 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0320 F/A Water Pump Rental / CO-002 13,434.590

0.000

700-70035  
 

13,434.590

F A 

1.00000 13,434.5913,434.590

0.00

CAT 308,718.930.00308,718.93CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

300.00000 300.001.000

0.00

CAT 300.000.00300.00CURRENT AMT0400 $ $ $

$ 309,018.930.00$309,018.93$CURRENT AMTPROJECT TOTAL


